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CCR No. 97-1328 Logged Date 9/16/97 Rev. - Request Type CCR

Priority Routine Urgent ] Emergency [ ] |Affected Release B Change Class I

Title: BO Cleanup in ISS, MSS, CSS & DSS.

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change Start New Baseline [_|

Problem

1. S-DSS-31520 is replaced by S-DSS-30720 and C-MSS-18370 is replaced by C-MSS-18500 because duplicate requitements

existed in RTM. Links between S-DSS-31520 and EOSDO0500#B and between C-MSS-18370 and EOSDO0500#B are
Instead, new links are created between EOSDO0500#B and S-DSS-30270, C-MSS-18500.

2. C-HRD-36010 is deleted and instead C-1SS-20124 is created with the same attribute values and the text is changed f
to EBnet”. C-1SS-20124 is linked to EOSD1010#B and AM1-1050#B

3. For C-CSS-25130, the word “it's” is modified to “its” in the text.

Proposed Solution

Requirements and /or links are modified as warranted. For non-allowable attribute values use. ‘unverified’ for acceptance
system verification status; ‘test’ for verification method(s); approved for L4 status; ‘mission essential’ for requirengemy; cate
‘CSMS’ for segment; ‘functional for type (L4s and RbRs).

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Imran Chughtai (signed) Imran Chughtai 9/16/97
Signature Date

Office Systems Engr.  Office Manager (signed) Edward Nicosia  9/16/97

Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson  (signed) Joe Guzek 10/1/97
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